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This guidance highlights the practical steps for 
practitioners to enable flexibility within recovery 
programmes that build livelihoods in fragile contexts. 
It includes components that foster institutional, 
operational and relational flexibility (the three 
aspects of flexibility that are needed to create flexible 
aid systems). Findings are based on the experiences 
of programmes funded by the Dutch MFA, but can 
be applied more broadly to other donor programmes. 
The goal is to help the audience understand the 
basic conditions for flexibility, as well as actions and 
considerations at each stage of the process, from 
preparation and planning, to proposal writing and 
contracts, to implementation and monitoring.

This guidance is intended for use by programme 
designers, project managers, coordinators, senior 
management and other persons in leadership positions 
at I/NGO and CSO country offices and headquarters. 

The guidance should be approached in an action-
oriented way to work towards embedding flexible 
practices/processes into organisations and 
programmes operating in fragile contexts. Users 
are recommended to refer to the relevant steps at 
each stage of the programme cycle, and use it as a 
checklist to see as a team if they have covered all 
the aspects (and if not, discuss what actions can be 
taken). The examples given are either existing projects 
or descriptive examples of what sorts of things are 
needed based on the interview and literature findings. 
Beyond assessing programmes and organizations, 
it is recommended that users take this guidance as 
a tool to build the capacities of teams throughout 
organizations to implement flexible programming 
(refer to the main capabilities below).Who is this guidance for? 

Introduction How to use this guidance 
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Institutional flexibility involves building flexible frameworks 
and practices into nexus-style programming approaches, such 
as results-based financing, flexible budget arrangements and 
negotiation clauses in contracts. It is mostly relevant at the 
level of donors, INGOs, and other enabling organisations. 

Operational flexibility relates to how implementation 
supports or inhibits flexible programming in practice, for 
example, through risk management strategies, innovative 
MEL approaches, and procurement/logistics planning. It 
mostly applies to ground staff, local implementing partners 
and INGOs.

Knowing when to change: Identifying the right timing and the 
right motivation for changing what, where and how programme 
activities are delivered. This involves using risk assessment 
tools to recognise when a certain trigger or threshold has been 
reached. These decisions should be based on accurate and 
updated information.

Deciding on what change: Identifying the correct pivot to 
make, and which strategy works best in which moment. This 
could be redirecting or expanding assistance to new target 
groups and locations, rapidly switching activities or scaling 
up/down to suit needs and risks, or altering the planned 
timeframe. It requires a strong understanding of the context 
and an awareness of different options.

Implementing the change: Bringing about the change by 
mobilising or shifting resources, adjusting plans and activities 
to suit the new context and priorities, and following this up with 
clear rationale and reporting to donors. This reprogramming 
has a strong human component, needing people to lead and 
enact change and trust in them to do so.
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Types and levels of flexibility needed in programmes

Main capabilities involved in being flexible

Different aspects of flexibility

Flexibility is about changing the way a programme or project is implemented 
when contexts change, or when organizations learn more about what 
is needed in a certain situation. For the purpose of this guidance it is 
about being able to shift when crisis erupts in fragile contexts where an 
organization is implementing recovery and livelihoods programming. This 
guide helps organizations prepare for this situation so that they can respond 
to crises but also shift back to locally-led recovery and resilient work when 
a crisis subsides. The next page has a quick overview of the types and levels 
of flexibility that exist for programmes, as well as the main capabilities 
needed for teams implementing flexible programmes. For a more in-depth 
discussion of flexibility, please refer to the lessons learned report that is at 
the basis of this guidance.

What is flexibility?
Relational flexibility involves partnership structures for enabling 
flexibility, including tools for trust building and transparent 
communication, clear roles and responsibilities, and equality in 
partnerships. It is relevant for actors across the aid chain.

3
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Working culture

Establishing good relations with donors

Risk monitoring

Context & risk analyses

Writing proposals

Planning

Partnerships & consortia

Risk mitigation strategies

Reporting & MEAL

Does our leadership facilitate flexibility?
Do we have open dialogue around flexibility?

Have we agreed on how often and what we 
will feed back to the donor?
Are there clear limits for flexibility?

Have we used direct feedback from the field?
Are we regularly assessing foreseen and 
unforeseen risks?

Can we accurately identify triggers for 
flexibility?
Are we connected with people who can help 
us respond in emergencies?

Does the budget arrangement support 
flexibility?
Does the ToC have flexible assumptions and 
indicators for success?
Does the MEAL framework have space for 
monitoring and responding to changes in 
the context?

Do we have clear logistics and procurement 
plans for changes made at short notice?
Is it clear what each partner is responsible for?

Do our partners have similar structures and 
working cultures to us? If not, what prob-
lems could this create for being flexible?
Have we agreed on how decisions will be 
made at short notice?

Have we clearly shown the major risks to the 
programme?
Have we identified clear, feasible solutions 
to these risks?

Are we taking the donor along in our decision 
making process?
Is there space to justify and celebrate changes?

Checklist flexible programming
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Preparation & planning phase 
(Conditions for flexibility)

Issue Step Explanation Examples, resources and tools

Building a 
flexible working 
culture

INGOs and programme managers 
should initiate discussions around 
risks and opportunities, and permit 
and empower field staff to request 
adjustments (if required for achieving 
project outcomes and when the 
subsidy framework allows) without 
being afraid of looking incompetent 
or losing partnerships.

Creating open 
dialogue

•

•

Project managers should ask field staff directly for their input 
on vulnerability (how difficult it would be to conduct activities if 
certain risks manifested), potential solutions (what alternative 
options they see) and feasibility (which of these are possible 
given constraints).

Field staff should feel like they can flag to project managers when 
things go wrong, ask for extra assistance, and share their ideas of 
what is needed. 

Having people within the organisation 
who are knowledgeable and 
proactive about flexible approaches 
can help to streamline responses, 
follow flexibility guidelines, and make 
sure that flexible planning results in 

Leadership 
that promotes 
flexibility

•

•

In ZOA’s ARC programme in Ethiopia, they assigned a dedicated 
flexibility officer to monitor, support and coordinate flexibility 
between the different actors. This was seen to contribute 
positively towards flexibility and programme outcomes. 

Staff in leadership positions needs to be willing to listen to- and 
act on the concerns and inputs of staff and implementing partners.

Context & risk 
analyses

Identifying 
triggers for 
flexibility

Analysing the local economic, social 
and political environment, as well as 
other ongoing programmes, allows 
you to identify trends and risks that 
could block or hinder programme 
activities, or open doors for new 

• Triggers could include a rise or fall in conflict leading to displaced 
or returning populations; deterioration in food security due 
to extreme weather or currency crises; or a change in political 
leadership creating new legal barriers or entry points to conducting 
livelihood programmes. (See Obrechts and Bourne (2018, pp.13-
16) for a complete list of trigger types and examples).

1

2

https://includeplatform.net/wp-content/uploads/2022/01/ZOA-Ethiopia-ARC-HOPE-Programme-Document-Final-Adjusted.pdf
https://reliefweb.int/report/world/alnap-background-paper-making-humanitarian-response-more-flexible-challenges-and
https://reliefweb.int/report/world/alnap-background-paper-making-humanitarian-response-more-flexible-challenges-and
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Context & risk 
analyses

When situations and needs change, 
knowing experts in a specific kind of 
response, or people who can connect 
you with different stakeholders, can 
significantly reduce the time, money 
and effort spent on temporary 
responses, and reduce the damage 
to / set back of the initial programme.

Establishing 
linkages with 
different actors

•

•

In ZOA’s ARC programme in Ethiopia, efforts were made in 
the stakeholder mapping exercise to understand local power 
relations and identify change agents who have budgetary 
autonomy and influence with local citizens (such as embassies, 
local government and CSOs).

The Social Network Analysis Handbook (2016) by IRC offers a 
tool to map actores needed for humanitarian response.

Preparation & planning phase (Conditions for flexibility)

SFCG’s guidance note for conflict scan methodology is designed 
to understand the evolution and dynamics of conflicts, plan or 
adapt program/project activities, ensure that actors do no harm, 
and promote dialogue, reflection and reduction of tensions.

activities that reach programme 
goals faster/more efficiently.

•Identifying 
triggers for 
flexibility

Setting up 
partnerships 
& consortia

It is important to look at the 
organisational structure and working 
culture of potential partners (both 
local NGOs and INGOs), in order to 
identify any misalignments that 
could hinder flexibility.

Assessing 
potential 
partners

•

•

Examine how decentralised each organisation is in terms of 
budgets and decisions. For example, is funding usually held at 
HQ, country office, or project level? How much discretion do 
project managers have to enact changes without approval from 
higher levels? Do they have experience with adapting projects? 
And does this match your organisation?

NRC has developed a general partnership assessment checklist 
(2020) to assess new partners in humanitarian action.

When the context changes, often 
partners have varying incentives to 
change course, due to different levels 
of preparation, differences in how 
easy it is to get approval/funding 

Finding solutions 
and balancing 
incentives in 
advance

• Discuss making funds readily available and more easily disperse 
to local implementers. In Oxfam Novib’s crisis modifier pilot in 
Somalia, a lump sum fund was transferred in advance to all 8 local 
partners for use during crises, allowing faster decision-making on 
the ground.

3

https://includeplatform.net/wp-content/uploads/2022/01/ZOA-Ethiopia-ARC-HOPE-Programme-Document-Final-Adjusted.pdf
https://www.rescue.org/sites/default/files/document/1263/socialnetworkanalysise-handbook.pdf
http://dmeforpeace.org/sites/default/files/Conflict%20Scan%20Guidance%20_%20March%202015%20(1).pdf
https://dutchrelief.org/somalia-joint-response-ii/
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Preparation & planning phase (Conditions for flexibility)

Setting up 
partnerships 
& consortia

Having clear protocols in place 
regarding the process for being 
flexible, and knowing which partner 
does what, prevents delays and 
internal conflicts when the need for 
flexibility arises.

Agreeing 
on roles & 
responsibilities

• 
 
 
 
• 
 
 
 
 
•

Will all partners conduct all activities related to flexible planning, 
or will one be in charge of monitoring, another logistical changes, 
and another communication with the donor?

Will decisions around programme adjustments be done 
democratically (e.g. with one representative from each partner), 
or must everyone agree? Does anyone have veto power or get to 
make the final call in certain situations?

How long after a change in the context occurs do partners have to 
reach a decision? In the Oxfam Novib crisis modifier pilot project, 
they set a 24 hour deadline after submitting an application for 
changes to get the green light from the field coordinator.

Finding solutions 
and balancing 
incentives in 
advance

from the donor/HQ, or differences 
in how the change impacts their 
budget and stakes in the programme. 
Thinking ahead can help to eliminate 
these disincentives or frictions.

Discuss requesting an extra budget line for overheads during 
emergencies, so that support can be sought from external 
organisations who specialise in delivering a specific service 
without reducing existing budget allocation or dropping one of the 
partners. (This could be done at programme level, portfolio level, 
or even multi-laterally, depending on what the donor agrees to).

Take time to agree on a common vision/mission to fall back 
on. When choosing activities, target groups and areas for each 
partner, reinforce that it is a collaborative effort as part of a whole 
programme. In the Maji ya amani Great Lakes Region Water 
and Food Security programme in the DRC, collaborative efforts 
between the group leaders allowed the project to move forward 
despite challenges.

•

•

https://dutchrelief.org/somalia-joint-response-ii/
https://aidstream.org/files/documents/20-20210208090220.04.20-IWRM-Annual-Analytical-report-2019_Final.pdf
https://aidstream.org/files/documents/20-20210208090220.04.20-IWRM-Annual-Analytical-report-2019_Final.pdf
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Issue Step Explanation Examples, resources and tools

Risk mitigation 
strategies

Show the donor that you are aware of 
the major risks to the programme, both 
in terms of likelihood and expected 
impact on the prospective programme.

Risk mapping / 
identification

•

•

In the Maji ya amani programme in the DRC, implemented by IRC, 
ZOA and SFCG, they produced an 8 page document identifying 
specific risks, probability and impact, along with strategies to deal 
with each (available only in French).

It is helpful to look at both internal (programmatic) risks such 
as beneficiary participation or partner reliability, and external 
(contextual) risks such as conflict, environmental disasters or 
political change.

Proposal writing & contract phase

Come up with responses to these 
risks (and state what they require 
in terms of resources) to avoid 
lengthy discussions and gaps in 
the programme later on. This could 
be changing locations, activities or 
target groups, scaling up/down, or 
adjusting timeframes.

Suggesting 
potential 
solutions

•

•

•

Relief International have a Risk management in fragile settings 
toolkit for practitioners.

In World Relief and ZOA’s ARC Darfur programme, they identified 
other secure areas with similar needs in case conflict prevented 
access to targeted villages in rural areas.

The NRC planned strategies/activities for different scenarios 
that could be activated at short-notice. When a crisis occurred, 
they switched to seedling field development before going back to 
farmer training and other longer-term activities.

4

https://aidstream.org/files/documents/Annual-analytical-narrative-Progress-report-Jan-dec-2019_ZOA-20200421020453.pdf
https://www.sfcg.org/wp-content/uploads/2020/12/Maji_ya_amani_Rapport_Conflict_Scan_Sept_2020.pdf
https://www.ri.org/fragile-settings/risk-management-in-fragile-settings-a-toolkit-for-field-practitioners/
https://includeplatform.net/wp-content/uploads/2022/01/ZOA-World-Relief-STR-Sudan-draft-programme-document-April-2017.pdf
https://www.alnap.org/help-library/ready-to-change-building-flexibility-into-the-triple-nexus
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Risk mitigation 
strategies

Writing 
proposals

Having extra budget or additional 
budget lines for time spent on being 
flexible (overheads and administration, 
programme adjustments, learning 
during emergencies) helps implementing 
organisations to take the necessary 
steps for flexibility.

Propose indicators/thresholds for 
enacting changes in the programme 
(e.g. if X% of our beneficiaries cannot 
be reached), and propose how long 
you would pursue the temporary 
approach. This has proven effective 
for moving smoothly between 
strategies to meet evolving needs in 
fragile contexts.

Incorporating 
flexibility into 
budgets

Having clear 
criteria and 
timeframes for 
flexibility

•

•

Cordaid gets 8% over the project budget from the Dutch 
Relief Alliance to be spend how they see fit without reporting 
requirements, but local NGOs do not currently get this, so when 
the project ends or there is a need for extra spending in a crisis, 
they often need to let people go. Offering this leeway to local 
NGOs could significantly help them to be more flexible.

The NRC classified intervention zones according to 3 phases 
(acute emergency, early recovery, and stabilised) with 
quantitative (e.g. how long since the last conflict escalation) 
and qualitative (e.g. perceived threat to security) to assess if 
situations were improving or deteriorating. When an influx 
of Congolese refugees returned to the DRC from Angola, they 
switched for two months to phase 1 (in-kind support) before 
resuming phase 2 durable solutions.

Proposal writing & contract phase

Core objectives and higher-level goals 
should remain fixed (in line with what 
most donors, including the Dutch MFA, 
require). However, acknowledging that 
certain assumptions can change, and 
having multiple impact pathways and 
indicators for success, can help to 
navigate uncertainty and implement 
the risk mitigation strategy.

Incorporating 
flexibility into 
Theories of 
Change

•

•

IRC and MErcy Corps’ ADAPT programme in Uganda, aimed at 
revitalising agricultural incomes and new markets, had an evolving 
ToC, while the The ADAPT programme in Sierra Leone found that 
creating space to explore whether the design assumptions were 
correct, and continue to be correct in the face of risk, is a huge 
enabler of adaptive management.

MEL in conflict and stabilisation settings: a guidance note (2019) 
by the UK government Stabilisation Unit discusses how to 
incorporate learning into ToCs.

5

https://www.alnap.org/help-library/ready-to-change-building-flexibility-into-the-triple-nexus
https://www.rescue.org/resource/adapt-uganda-case-study-2016
https://www.rescue.org/resource/adapt-sierra-leone-case-study-2016
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/858813/Monitoring__Evaluation_and_Learning__MEL__in_Conflict_and_Stabilisation_Settings_A_Guidance_Note_7_Nov_2019_-_Final_-__1_.pdf
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Include monitoring changes in the 
context and options for improvement 
as core components of the MEAL 
framework, in addition to the regular 
performance of activities. Plan to 
evaluate the use/success of flexible 
approaches upfront, and focus 
more on outcomes and less on fixed 
output indicators.

Set up feedback loops (make these as 
short / direct as possible) and agree 
on what works for everyone in terms 
of reporting. Decide on e.g. how often 
you will report back to the donor, how 
long after a change occurs the donor 
will be informed, what level of detail 
is required, and what information / 
support the donor is requested to 
provide in return.

Incorporating 
flexibility 
into MEAL 
frameworks

Information 
sharing

•

•

•

•

MEL in conflict and stabilisation settings: a guidance note 
(2019) by the UK government Stabilisation Unit offer steps 
for creating flexible MEL frameworks that account for risks 
throughout the project.

Guidelines for monitoring, evaluation and learning in market 
systems development (2016) by USAID discusses how to include 
multi-dimensional results and unanticipated outcomes, and how 
to evaluate the project process and systems change.

At World Vision Mali, the field office can implement temporary 
changes directly and only needed to inform the Support Office 
after, eliminating the long communication chain with National 
Office and donors.

In the IRC and Mercy Corps’ ADAPT programme in Sierra Leone, 
a complicated decision-making chain and lack of timely and 
transparent communication with the fund manager and the 
donor left the project on standby during the Ebola outbreak.

Proposal writing & contract phase

Writing 
proposals

Establishing 
good relations 
with donors

Agree on limits to flexibility, so that 
all parties are comfortable with the 
level of risk-sharing and implementer 
autonomy, and changes are not 
outside what is deemed acceptable 
(beyond the scope of that ministry or 
budget line).

Setting 
boundaries

•

•

In what circumstances should the implementer ask for clearance 
before proceeding to adapt their activities? For example, to conduct 
activities that are not directly livelihoods related, or that require a 
significant shift in strategy.

It is common that up to 10% of the budget, implementers are free 
to move how they see fit, but over this they need donor approval. 
Many practitioners have suggested increasing this amount.

6

http://assets.publishing.service.gov.uk
https://beamexchange.org/uploads/filer_public/e9/ab/e9ab4be1-42f8-441b-bde3-5e51ff6ddc2f/leo_guidelines_for_mel.pdf
https://beamexchange.org/uploads/filer_public/e9/ab/e9ab4be1-42f8-441b-bde3-5e51ff6ddc2f/leo_guidelines_for_mel.pdf
https://www.alnap.org/help-library/ready-to-change-building-flexibility-into-the-triple-nexus
https://www.rescue.org/resource/adapt-sierra-leone-case-study-2016
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Instil confidence in the donor that you 
are working towards a common goal.

Place equal value on local and 
higher-level knowledge and 
capacities and be clear towards 
the donor that this is an integral 
component to the programme. This 
helps to build trust in decisions, 
giving partners the confidence to 
flag when something is not working, 
and work as a team to find optimal 
solutions to flexibility challenges.

Equal 
partnerships

Honest 
communication

•

•

Be transparent about what you do not know (e.g. uncertainties 
about the current situation and how exactly it could impact the 
programme) and be willing to ask difficult questions from the 
start about how much room there is for flexibility in terms of 
time and budgets.

 In South Sudan a review of localization partnerships in practice 
found that organizations allow local or national NGOs to 
design, revise and adapt budgets as needed. The full study of 
the Accelerating Localization Through Partnerships Consortium 
covers additional practices in Myanmar, Nepal and Nigeria 
of partnerships by Christian Aid, CARE, Tearfund, ActionAid, 
CAFOD and Oxfam (2019).

The Grand Bargain Localization Workstream has produced a 
guidance note on partnership practices for localization (2020).
 
Organizations can assess their own performance and progress 
on localization and sharing power through the NEAR localization 
performance assessment framework.

Establishing 
good relations 
with donors

Proposal writing & contract phase

https://www.christianaid.org.uk/sites/default/files/2019-02/Accelerating-localisation-research-summary-SouthSudan.pdf
https://www.christianaid.org.uk/sites/default/files/2019-02/Accelerating-localisation-research-summary-global.pdf
https://www.christianaid.org.uk/about-us/programmes/accelerating-localisation-through-partnerships
https://gblocalisation.ifrc.org/wp-content/uploads/2020/05/Guidance-note-on-partnership-practices-May-2020.pdf
https://ngocoordination.org/system/files/documents/resources/near-localisation-performance-measurement-framework.pdf
https://ngocoordination.org/system/files/documents/resources/near-localisation-performance-measurement-framework.pdf
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Issue Step Explanation Examples, resources and tools

Risk 
monitoring

Collect information and direct 
feedback from communities, field 
staff and country offices on threats to 
the programme (and the impacts of 
these threats on programme activities 
and outcomes) to complement the 
risk indicators laid out in the proposal.

Regularly review which risks from 
the proposal have manifested or 
subsided, as well as new emerging 
risks and opportunities.

Using feedback 
from the field

Regular 
assessment of 
risks

•

•

•

•

•

In ZOA’s ARC programme in Ethiopia, they set up a grievance 
mechanism to flag urgent issues that could have negative impacts 
on the programme, and had regular programme review meetings 
at national and local level to assess progress and discuss/address 
issues flagged by the monitoring tool and this grievance mechanism. 

In Christian Aid’s programme in Burundi and DRC, regular field 
visits by finance and programme staff increased learning, 
communication and quality control, and made responses faster 
and more relevant than other similar programmes.

In World Vision’s programme in DRC, communities identified 
events that the programmers either hadn’t noticed or hadn’t 
deemed problematic.

In CORDAID’s STARS programme, they held a quarterly reporting 
(progress monitoring) and feedback session in each country (Burkina 
Faso, Ethiopia, Rwanda, Senegal) to reflect on what was happening 
and why deviations from targets or workplans had occurred. 

The Relief International field practitioners toolkit for risk 
management in fragile settings distinguishes five situations from 
low- to high risk (1-5). In high risk situations (5) it recommends re-
calculating risks that are already identified every two months, and 
assessing if new threats have emerged every month. In low risk 
situations (1) it recommends doing both at least once every year.

Implementation & monitoring phase

7

https://includeplatform.net/wp-content/uploads/2022/01/ZOA-Ethiopia-ARC-HOPE-Programme-Document-Final-Adjusted.pdf
https://www.alnap.org/help-library/ready-to-change-building-flexibility-into-the-triple-nexus
https://www.cordaid.org/en/publications/strengthening-african-rural-smallholders/
https://www.ri.org/fragile-settings/risk-management-in-fragile-settings-a-toolkit-for-field-practitioners/
https://www.ri.org/fragile-settings/risk-management-in-fragile-settings-a-toolkit-for-field-practitioners/
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Implementation & monitoring phase

Planning for 
flexibility

Have logistics and procurement plans 
in place so that it is less taxing when 
the need arises. This includes knowing 
where extra resources can be found, 
and training staff on how to adapt 
when project activities are disrupted.

Flexible 
logistics and 
procurement 
plans

•

•

In ZOA’s ARC programme in Ethiopia, they tried to ensure consortium 
members had the organisational resources, skills, expertise and 
intervention-specific strategies to mitigate risks, spot early warning 
signs and handle any conflict that arose.

Organizations can have conversations with suppliers about acquiring 
extra supplies at short notice, have alternative entry routes to the 
area, or offer a staff workshop to inform them on flexible strategies.

Updated risk assessments provide opportunities to share potential 
or emerging issues with the donor, consider scheduling regular 
meetings with the donor around these updates.

•Regular 
assessment of 
risks

Risk 
monitoring

Be clear from the outset what each 
implementing partner is responsible for 
when it comes to conducting temporary 
changes. This helps to alleviate internal 
tensions and prevent delays. 

Responsibilities •

•

•

Refer back to the roles and responsibilities defined when setting up 
the consortium.

Make sure that decision-makers are at the table for consortium
coordination meetings, especially when changes to projects, 
budgets and other issues of flexibility are discussed.

CORE group and USAID developed guidance for consortium
management and leadership training through the TOPS programme.

Reporting
& MEAL

Rather than informing after the fact 
through annual evaluations, take the 
donor along in the process so that 
they are aware of the situation. This 
removes the element of surprise and 
keeps things transparent to reduce 
risk aversion on the donor side.

Lighter but 
more frequent 
reporting to 
donors

• World Vision moved away from M&E being used for reporting, 
towards being used for real-time context monitoring. They hired 
in MEL managers to be in charge of this process and communicate 
relevant information with donors and other stakeholders.

8

9

https://coregroup.org/wp-content/uploads/media-backup/documents/Resources/Tools/Consortium_Management_and_Leadership_Training_Facilitators_Guide.pdf
https://coregroup.org/wp-content/uploads/media-backup/documents/Resources/Tools/Consortium_Management_and_Leadership_Training_Facilitators_Guide.pdf
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Add a section in reporting documents 
explicitly on what pivots were made and 
how they helped achieve programme 
goals. This acts as evidence / justification 
for accountability purposes, but more 
importantly, it helps to re-brand 
adaptation as success instead of failure.

Next to formal moments of reflection 
and coordination, also create informal 
moments of reflection (within the 
team/consortia and with the donor). 
This helps to strengthen relationships, 
communication and trust. And can 
capture and transfer local knowledge 
and learning.

Directly 
incorporate 
pivots

Informal 
reflection

•

•

•

Be specific about the purpose of the change i.e. what the flexibility 
trigger was, how the change was managed, and what the outcomes 
were, referring back to the risk mitigation plan and the ToC.

Be transparent about procurement accounts and budget deviations 
to keep the trust with the donor.

In the We Are Able! Programme ZOA and partners organize 
exchange visits between activities.

Implementation & monitoring phase

Reporting
& MEAL
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